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Seat No.: ________                                                           Enrolment No.___________ 

GUJARAT TECHNOLOGICAL UNIVERSITY 
Diploma Engineering - SEMESTER–VIII • EXAMINATION – WINTER • 2016 

Subject Code: 3385501 Date: 20-10-2016        
Subject Name: CE&PM 
Time: 10:30 am - 01:00 pm Total Marks: 70 
Instructions: 

1. Attempt all questions. 
2. Make Suitable assumptions wherever necessary.  
3. Figures to the right indicate full marks.  
4. Use of programmable & Communication aids are strictly prohibited.  
5. Draw a neat sketch whenever necessary  
6. English version is authentic. 

 
Q.1 (a) Describe Meaning of Administration, Management and Organization. 07 

 (b) Give Classification of costs. Describe costing procedure. 07 
   

 
 

 Q.2 (a) Describe valuation Procedure of material issue from stores. 07 
 (b) Describe Value and Cost. List five types of values. 07 
  OR  
 (b) What is depreciation? List methods for calculating depreciation and explain 

any ONE. 
07 

    Q.3 (a) Differentiate between Costing and Estimation with suitable example. 07 
 (b) Estimate the machining time to turn a M.S. bar of 4 cm dia. to 3 cm for a 

length of 5 cm in a single cut. Assume Cutting speed as 60 m/min. and Feed 
rate as 0.10 mm per rev. 

07 

  OR  
Q.3 (a) Enlist and Describe important operation carried out in sheet metal shop. 07 

 (b) Find the time required to drill 6 holes in a flange each of dia. 1cm × 2.5 cm 
depth. Assume cutting speed as 35 m/min and feed as 0.15 mm/ rev. 
  

07 

    Q.4 (a) Describe Decision making for Choice of site location.  07 
 (b) A small scale industrial unit consists of six activities as given below: 

Activity A B C D E F 
Times in day 4 5 4 3 2 6 
Pre-operation - A B A D C,E 

Draw the network diagram and Calculate EST, LST, EFT, LFT, and Float, 
mark the critical path and find total project duration. 

07 

  OR  
Q. 4 (a) List different types of Plant Layout. Describe any ONE of them. 07 

 (b) Draw the network diagram for a given activities. Find Out Critical path and 
Calculate the critical time for project completion. Also calculate EST, LST, 
EFT, LFT, and Float. 

Activity A B C D E F 
Duration in Days 6 8 4 9 8 5 

Immediate preceding 
Activity  - A A B C,D C 

 

07 

    Q.5 (a) Describe ABC analysis with neat sketch. 07 
 (b) Describe Product development procedure. 07 
  OR  

Q.5 (a) Describe EOQ with neat sketch. 07 
 (b) Describe JIT Modern Management Technique. 07 

 
************ 


	Seat No.: ________                                                           Enrolment No.___________
	GUJARAT TECHNOLOGICAL UNIVERSITY

